



San Francisco Public Library

# SAN FRANCISCO PUBLIC LIBRARY

Facilities Overview

January 21, 2021

Roberto Lombardi, Director of Facilities



#### **SFPL Facilities Overview**

- SFPL Facilities maintains 30 Library buildings
  - Main Library: 376,000 sq. ft.
  - 27 Branch Libraries: 229,574 sq. ft.
  - Support Services Building: 43,182 sq. ft.
  - 750 Brannan Street: 24,173 sq. ft.
- Commitment to meeting SF needs
  - Respite Centers: Served as heat & smoke respite sites
  - COVID Response: Supporting Learning HUBS with DCYF





# **Active Priority Projects**

Project	Status	Next Steps
Automated Materials Handling System	Complete	Punch list
750 Brannan Shelving and HVAC	Phase 1 complete	Phase 1: Noise mitigation, punch list Phase 2: Additional shelving
Main Library Elevator Renewal	In construction	Projected completion 1 <sup>st</sup> quarter 2022
Support Services Building Windows	In construction	Projected completion 2 <sup>nd</sup> quarter 2021
Mission	Design complete	Bidding 1 <sup>st</sup> quarter 2021
Marina & Park	In design	Marina – anticipated completion of roof repairs 3 <sup>rd</sup> quarter 2021; Park - Architect procurement underway, Design start anticipated 2 <sup>nd</sup> quarter 2021
Support Services Building HVAC / Roof	Finalizing scope	Design completion 3 <sup>rd</sup> quarter 2021 for submittal to DBI for permit

# **Current Year Budget**

- In past years SFPL has appropriated for some priority renewals based on rough order of magnitude (ROM) estimates
- Revised estimates based on more detailed design have shown a budget gap in several projects

Project	Already Budgeted (\$)	Revised Estimate (\$)	Gap Based on Revised Estimates (\$)
Marina Waterproofing	500,000	876,000	376,000
Park Waterproofing <sup>(1)</sup>	800,000	2,100,000	1,300,000
190 9 <sup>th</sup> Street	3,380,000	8,900,000 <sup>(2)</sup>	5,520,000

- (1) Park roof replacement added to original wall waterproofing scope
- (2) SFPUC will fund the cost of the solar panels and batteries at an estimated cost of \$2,350,000. SFPL's estimated cost is \$7,255,000.

#### 750 Brannan Street








# Automated Materials Handling System (AMHS)





#### Support Services Building Windows



## Support Services Building Roof and HVAC



## **Mission Branch Library**



## **Mission Branch Library**





## **Facilities Needs and Priorities**

- Maintain state of good repair
- Chinatown renovation
- Ocean View new construction
- Energy efficiency and climate resilience
- Support programmatic priorities





- State of good repair funding to deliver as-needed repairs and renewals
- Pursue Citywide capital for major projects
- Develop and fund energy efficiency and climate resilience improvements
- Consider facilities needs as part of forthcoming SFPL strategic and racial equity planning





